2035 LRTP Schedule

Major Activities Aug-09 | Sep-09 | Oct-09 | Nov-09 | Dec-09 | Jan-10 | Feb-10 | Mar-10 | Apr-10 | May-10 | Jun-10 | Jul-10 | Aug-10 | Sep-10 | Oct-10 | Nov-10 | Dec-10 | Jan-11

Land-Use Development
Develop Accommodated LU Model B | S
Present 1st Draft B | N ; B B
Adopt Future LU Scenario A 7 T o

Traffic Modeling
Validate Base Year Model (2005) :
Validate Future Year Model (2035)
Submit E+C Roadway List , _ = = S—
Develop Socio-economic data 7 A“_ B - B |

Public Outreach o - : ER
Establish LRTP Subcomm. Lo :
Develop Public Outreach Plan ) . ‘ ' ' '
ldentify Target Groups _ = BE 5 ) ' B
Develop Survey #1 | ' )
Implement Survey . i
Develop Survey #2 | e T
Implement Survey
Create a Website N )
Develop Goals & Objectives _ & ' ]
LRTP Subcommittee Draft 7 G ' ]
Presentation to MPO Committees £ '
Conduct Education & Outreach , ¥ & ]
Publicise Draft & Final LRTP : I F N T

Develop Financial Forecasts _ gt | \fis
Develop Preliminary Rev./Cost Est. , 1 ,
Refine Revenue/Cost Estimates ) @ ] -

Needs Plan ) _ i | | by
Develop Technical Alternative N |
Refine the Project List = '
Develop Public Alternative

Develop Combined Needs Plan i .
(last chance for modeling - must be cost feasible) : ] B

Cost Feasible Plan
Present Draft to MPO Board
Refine Cost Feasible Project List
Review and Adoption by MPO Board

Adopt LRTP Report

Document Preparation
Draft Review / Presentation

17-Feb-10
A Denotes Major Deadlines (dates are absolute)
Milestone for completion of an activity or taking action

Indicates time frames for ongoing work
Idenitifies the original completion date estimate Updated - February 9, 2009

Expected adoption of 2035 LRTP



